Grantee: State of Wisconsin
Grant: B-08-DI-55-0001
October 1, 2011 thru December 31, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$115,526,899.00 Active Jeanne Storm

Estimated PI/RL Funds:
$0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

N/A
$0.00
$9,397,424.57

$7,118,196.08
$7,118,196.08

$0.00

$113,773,581.00
$113,773,581.00
$55,200,409.66

$50,538,209.32
$50,538,209.32

$0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $42,776,281.50

Match Contributed $0.00 $29,974.54

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 63.92%
Overall Benefit Percentage (Actual) 68.98%
Minimum Non-Federal Match $0.00 $29,974.54
Limit on Public Services $17,329,034.85 $0.00
Limit on Admin/Planning $23,105,379.80 $2,743,094.19
Limit on State Admin $5,776,344.95 $638,814.09
Progress Toward Activity Type Targets

Activity Type Target Actual
Affordable Rental Housing (KRW and lke Grants $12,939,012.69 $14,883,874.00
Progress Toward National Objective Targets

National Objective Target Actual

Low/Mod $57,763,449.50 $67,912,945.00

Overall Progress Narrative:

To date the Department has awarded $114,175,899 (98.8) of the total CDBG Disaster Recovery IKE funds. For all
activities where contracts have been executed, funds have been encumbered into the State financial system and set
up in DRGR as activities. 57.9% of all Disaster Recovery IKE activity funds qualify for the LMI national objective
benefit.

Staff continues to monitor activities by conducting onsite visits and desk reviews. In February, the Department will
be filling a full-time position to replace the Flood Recovery position that has been vacant since October. This
position will be devoted to seeing major activities/contracts with Midwest and lke funding through to completion.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $711,296.00 $0.00
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IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

$281,411.93
$103,600.00
$341,938.00
$131,388.00
$47,281.46
$167,000.00
$575,047.00
$1,907,284.00
$531,744.82
$2,319,484.63
$535,306.00
$153,039.24
$23,671.00

$6,110,192.00
$4,937,603.00
$7,762,032.00
$14,514,125.00
$1,789,295.00
$2,294,000.00
$14,883,874.00
$13,035,100.00
$10,111,667.00
$13,253,217.00
$11,514,150.00
$10,528,030.00
$2,329,000.00

$3,749,056.28
$2,074,280.10
$2,899,315.40
$8,069,910.28

$638,814.09

$595,100.00
$6,351,801.00
$8,588,937.87
$3,969,836.00
$8,056,501.69
$1,112,565.00
$2,727,091.61
$1,705,000.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

Oct 1 thru Dec 31, 2011 To Date
N/A $1,253,000.00
$0.00 $1,253,000.00
$9,274.24 $361,127.00
$14,114.24 $361,127.00
$14,114.24 $361,127.00
$0.00 $0.00
$0.00 $0.00
$0.00 $351,852.76
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/10
0 230499/125300
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

0/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 0/5 0/10 0
0/5 0/5 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8161 LA FARGE A/DIR (R)
HIADL8161 LA FARGE A/D/IR (R)

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

# of Housing Units

LA FARGE
Oct 1 thru Dec 31, 2011 To Date
N/A $268,000.00
$0.00 $268,000.00
$29,500.00 $204,000.00
$30,500.00 $202,000.00
$30,500.00 $202,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $171,500.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 1/6
0 18000/268000
This Report Period Cumulative Actual Total / Expected
Total Total
0 1/6
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 1/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 1/2 1/6 100.00
# Owner Households 0 0 0 0/4 1/2 1/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Al Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8191 JANESVILLE A/D RESIDENT HSG
JANESVILLE A/D RESIDENT HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Oct 1 thru Dec 31, 2011 To Date
N/A $383,385.00
$0.00 $383,385.00
$0.00 $376,825.00
$108,425.00 $376,825.00
$108,425.00 $376,825.00
$0.00 $0.00

$0.00 $0.00

$0.00 $268,400.00
$0.00 $0.00

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 268400/498011

This Report Period Cumulative Actual Total / Expected

Total Total
0 3/6
0 3/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
216 1/0 3/6 100.00
2/6 1/0 3/6 100.00

Amount

10
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Grantee Activity Number: HIADL8283 JEFFERSON, CITY OF A/D

Activity Title: JEFFERSON, CITY OF A/D 4 HSG

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acqg and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod JEFFERSON (CITY)

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $629,149.00

Total Budget $0.00 $629,149.00

Total Obligated $114,141.00 $114,141.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:
Jefferson City, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12
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Grantee Activity Number: HIADU8171 SPRING GREEN, TOWN A/D
Activity Title: SPRING GREEN, TOWN A/D

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

IKE 8

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Acq and Demo ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SPRING GREEN

Oct 1 thru Dec 31, 2011 To Date
N/A $125,000.00
$0.00 $125,000.00
$23,671.00 $125,000.00
$23,671.00 $125,000.00
$23,671.00 $125,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $101,642.00
$0.00 $0.00

This activity acquires land and easements to complete the Big Hollow Flood Control Project previously funded with Midwest
Supplemental monies. This activity protects local residents, businesses, and the Tri-County Airport from future high hazard

flood waters.

Completing the Flood Control Project is critically important for public health and safety. The Project has area wide benefit.

Location Description:

Spring Green, WI

Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period

Total
# of Properties 0

13

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

HIAH704 1 La CROSSE CO AFF RENT HSG
LA CROSSE CO AFF RENT HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
LA CROSSE COUNTY

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of 6 affordable rental units in 3 duplexes. All occupants of the rental units will have incomes at 80% or below the

County Median Income.

Location Description:
LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

Accomplishments Performance Measures

Oct 1 thru Dec 31, 2011 To Date
N/A $754,000.00
$0.00 $754,000.00
$107,956.00 $148,946.00
$148,946.00 $148,946.00
$148,946.00 $148,946.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIAH7061 RICHLAND CO. AFF RENTAL HSG

Activity Title: RICHLAND CO. AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND CO

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $111,299.00

Total Budget $0.00 $111,299.00

Total Obligated $1,208.00 $110,826.00

Total Funds Drawdown $1,208.00 $110,826.00
Program Funds Drawdown $1,208.00 $110,826.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $109,617.10

Match Contributed $0.00 $0.00

Activity Description:

Housing rehab rental properties damaged by 2008 flooding, all occupiants are LMI.

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 8/10
# of Multifamily Units 0 8/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

17
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/5 3/5 8/10 100.00
5/5 3/5 8/10 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:

HIAH8161 LA FARGE, AFF RENTAL HSG
LA FARGE, AFF RENTAL HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod LA FARGE
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $500,000.00
Total Budget $0.00 $500,000.00
Total Obligated $500.00 $48,500.00
Total Funds Drawdown $11,500.00 $41,500.00
Program Funds Drawdown $11,500.00 $41,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $30,000.00
Match Contributed $0.00 $0.00
Activity Description:
Acquisition of land for afforable rental hsg.
Location Description:
La Farge, WI
Activity Progress Narrative:
Accomplishments Performance Measures
No Accomplishments Performance Measures found.
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/2 0/4 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/2 0/4 0

Amount
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Grantee Activity Number: HIAH826 1 BEAVER DAM AFF HSG
Activity Title: BEAVER DAM AFF HSG CONV PROJ

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BEAVER DAM

Oct 1 thru Dec 31, 2011 To Date

N/A $1,825,191.00
$0.00 $1,825,191.00
$71,260.00 $1,771,260.00
$149,850.00 $1,771,260.00
$149,850.00 $1,771,260.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,441,440.00
$0.00 $0.00

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments. Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Total
6/34

6/34
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/15 2/19 6/34 100.00

4/15 2/19 6/34 100.00
Amount

22
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Grantee Activity Number: HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

Activity Title: CITY OF FOND DU LAC AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Fond du Lac, City of

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $3,238,700.00

Total Budget $0.00 $3,238,700.00

Total Obligated $783,041.00 $1,828,659.00

Total Funds Drawdown $263,543.00 $1,045,618.00
Program Funds Drawdown $263,543.00 $1,045,618.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $782,075.00

Match Contributed $0.00 $0.00

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County

Median Income.

Location Description:
Fond du Lac, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Total
16/12

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/6 1/6 7112 100.00
6/6 1/6 7112 100.00
Amount
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Grantee Activity Number: HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE Il
Activity Title: MILWAUKEE, AFF RENTAL HSG SITE 1lI

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Oct 1 thru Dec 31, 2011 To Date

N/A $889,371.00
$0.00 $889,371.00
$159,079.00 $850,767.00
$0.00 $691,688.00
$0.00 $691,688.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,508,244.00

$0.00

$0.00

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

25

Cumulative Actual Total / Expected
Total
4/15

4/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/10 0/5 4/15 100.00

4/10 0/5 4/15 100.00
Amount
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Grantee Activity Number:
SQUARE
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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HIAH8332 MILWAUKEE, AFF RENT HSG VILLAGE

MILWAUKEE, AFF RENT HSG VILLAGE SQUARE

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Oct 1 thru Dec 31, 2011 To Date
N/A $899,601.00
$0.00 $899,601.00
$3,446.00 $821,258.00
$0.00 $817,812.00
$0.00 $817,812.00
$0.00 $0.00

$0.00 $0.00

$0.00 $817,812.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/25

0/25
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/20 0/5 0/25 0
0/20 0/5 0/25 0

Amount
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Grantee Activity Number: HIAH8611 REEDSBURG AFF. HSG

Activity Title: REEDSBURG AFF. HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Reedsburg

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $646,800.00

Total Budget $0.00 $646,800.00

Total Obligated $34,493.00 $573,934.00

Total Funds Drawdown $0.00 $539,441.00
Program Funds Drawdown $0.00 $539,441.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $539,441.00

Match Contributed $0.00 $0.00

Activity Description:

assist with the construction of Park Place affordable senior housing, an LMI benefit.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/15

Mod Total Low/Mod%
0/0 0/15 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/15 0/0 0/15 0

Amount
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Grantee Activity Number: HIBAL7062 RICHLAND CO. BIZ ASSIST
Activity Title: RICHLAND CO. BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

RICHLAND CO

Oct 1 thru Dec 31, 2011 To Date
N/A $250,000.00
$0.00 $250,000.00
($90,989.00) $85,328.00
$11,645.00 $85,328.00
$11,645.00 $85,328.00
$0.00 $0.00

$0.00 $0.00

$0.00 $73,683.00
$0.00 $0.00

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses as well as replacing destroyed equipment and replacing lost inventory for businesses located in Viola and Lone

Rock

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
2/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST

Activity Title: GAYS MILLS BIZ ASSIST

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Oct 1 thru Dec 31, 2011 To Date

N/A $2,700,000.00
$0.00 $2,700,000.00
$554,800.00 $1,675,750.00
$195,000.00 $1,315,950.00
$195,000.00 $1,315,950.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,266,728.00
$0.00 $0.00

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
2/15

993449/150000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL7101 GREEN CO BIZ ASSIST

Activity Title: GREEN CO BIZ ASSIST

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Green County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $262.00

Total Budget $0.00 $262.00

Total Obligated $0.00 $262.00

Total Funds Drawdown $262.00 $262.00
Program Funds Drawdown $262.00 $262.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly related to the flooding.

Location Description:

Green County, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8011 COLUMBIA CO. BIZ ASSIST

Activity Title: COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $267,820.00

Total Budget $0.00 $267,820.00

Total Obligated $47,650.00 $47,650.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:
West Point, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
IKE 11

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST
COLUMBIA CO LMI BUSINESS ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster. All businesses are LMI.

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

COLUMBIA COUNTY

Oct 1 thru Dec 31, 2011 To Date
N/A $614,800.00
$0.00 $614,800.00
$76,684.00 $165,484.00
$135,031.00 $135,031.00
$135,031.00 $135,031.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8111 IOWA CO BIZ ASSIST
Activity Title: IOWA CO BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Oct 1 thru Dec 31, 2011 To Date
N/A $750.00
$0.00 $750.00
$250.00 $750.00
$0.00 $500.00
$0.00 $500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $500.00
$0.00 $0.00

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can

be directly attributed to the disaster.

Location Description:

lowa Co

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

Activity Title: COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $990,000.00

Total Budget $0.00 $990,000.00

Total Obligated $0.00 $12,791.00

Total Funds Drawdown $12,791.00 $12,791.00
Program Funds Drawdown $12,791.00 $12,791.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a4
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Grantee Activity Number: HIBAU814 1 JEFFERSON CO BIZ ASST
Activity Title: JEFFERSON CO BUSINESS ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acqg/Relocate of businesses out of high flood prone area.

Activity Status:

Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Oct 1 thru Dec 31, 2011 To Date

N/A $3,250,000.00
$0.00 $3,250,000.00
$114,072.08 $953,950.08
$117,970.00 $953,949.08
$117,970.00 $953,949.08
$0.00 $0.00

$0.00 $0.00

$0.00 $835,979.08
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
3/20

776724/125000
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 3/20 0.00
Amount
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Grantee Activity Number: HIBAU8193 JANESVILLE EVONIK BUSINESS
ASSISTANCE
Activity Title: JANESVILLE EVONIK BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Oct 1 thru Dec 31, 2011 To Date
N/A $70,362.00
$0.00 $70,362.00
$0.00 $627.00
$627.00 $627.00
$627.00 $627.00
$0.00 $0.00
$0.00 $0.00
$0.00 $627.00
$0.00 $0.00

Repair to dam and streambank damnaged by the 2008 disaster to mitigate future disasters to the Evionk Degussa to protect the

business.

Location Description:

Janeville, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0

a7

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Oct 1 thru Dec 31, 2011 To Date

N/A $1,351,000.00
$0.00 $1,351,000.00
$0.00 $500,000.00
$24,337.84 $475,720.18
$24,337.84 $475,720.18
$0.00 $0.00

$0.00 $0.00

$0.00 $400,810.50
$0.00 $0.00

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
LiDAR Floodplain mapping

Location Description:

Vernon County

Activity Progress Narrative:

HIFMU7051 VERNON CO. LIDAR

VERNON CO. LIDAR

Activity Status:
Under Way
Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2011

N/A
$0.00

$4,980.00
$5,000.00

$5,000.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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To Date

$334,269.00
$334,269.00
$334,269.00
$334,269.00

$334,269.00
$0.00

$0.00
$329,269.50

$0.00

Cumulative Actual Total / Expected
Total
344269/334269
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
Flood Plain Mapping LIiDAR

Location Description:

Crawford County

Activity Progress Narrative:

HIFMU7081 CRAWFORD CO. LiDAR

CRAWFORD

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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CO. LIiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Oct 1 thru Dec 31, 2011 To Date
N/A $252,000.00
$0.00 $252,000.00
$37,577.00 $53,777.00
$0.00 $16,133.10
$0.00 $16,133.10
$0.00 $0.00

$0.00 $0.00

$0.00 $16,200.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
16200/252000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIFMU7101 GREEN CO. FLOOD MAPPING

Activity Title: GREEN CO.

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

FLOOD MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Green County

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $234,760.00
Total Budget $0.00 $234,760.00
Total Obligated $70,428.00 $70,428.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
ROCK COUNTY

Activity Progress Narrative:

HIFMU8101 ROCK CO LIDAR

ROCK CO LIDAR

Activity Status:

Under Way
Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$98,600.00

$98,600.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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To Date

$207,050.00
$207,050.00
$207,050.00
$207,050.00

$207,050.00
$0.00

$0.00
$157,750.00

$0.00

Cumulative Actual Total / Expected
Total
157750/207050
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
05/06/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
LiDAR Floodplain mapping.

Location Description:

lowa Co.

Activity Progress Narrative:

HIFMU8111 |
IOWA CO. L

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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OWA CO. LIDAR
IDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Oct 1 thru Dec 31, 2011 To Date
N/A $299,992.00
$0.00 $299,992.00
$209,994.00 $299,992.00
$0.00 $89,998.00
$0.00 $89,998.00
$0.00 $0.00

$0.00 $0.00

$0.00 $89,998.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
89998/299992

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7071 GAYS MILLS ADMIN

Activity Title: GAYS MILLS ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Gays Mills

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $500.00

Total Funds Drawdown $0.00 $500.00
Program Funds Drawdown $0.00 $500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $500.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
Gays Mills Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GREEN CO. WI

Activity Progress Narrative:

HIGA7101 GREEN CO ADMIN
GREEN CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Green County

Oct 1 thru Dec 31, 2011

N/A
$0.00

$925.00
$250.00

$250.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$2,000.00
$2,000.00
$1,175.00
$250.00

$250.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$1,150.00

$1,150.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$16,763.00
$16,763.00

$6,035.00
$6,035.00

$6,035.00
$0.00

$0.00
$5,655.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

HIGA8141 JEFFERSON CO ADMIN
JEFFERSON CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Oct 1 thru Dec 31, 2011
N/A

$0.00

$149.00

$149.00

$149.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$19,500.00
$19,500.00
$5,480.00
$5,480.00

$5,480.00
$0.00

$0.00
$5,331.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8191 JANESVILLE ADMIN

Activity Title: JANESVILLE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JANESVILLE

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $4,336.00

Total Funds Drawdown $2,526.00 $4,335.40
Program Funds Drawdown $2,526.00 $4,335.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,809.40

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
FOND DU LAC CITY ADMIN

Location Description:
FOND DU LAC, WI

Activity Progress Narrative:

HIGA8301 FOND DU LAC CITY ADMIN
FOND DU LAC CITY ADMIN

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Fond du Lac, City of

Oct 1 thru Dec 31, 2011 To Date
N/A $3,000.00
$0.00 $3,000.00
$1,768.00 $1,993.00
$225.00 $225.00
$225.00 $225.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WI DELLS, WI

Activity Progress Narrative:

HIGA8321 WI DELLS ADMIN
WI DELLS ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WISCONSIN DELLS

Oct 1 thru Dec 31, 2011

N/A
$0.00

$1,127.00
$3,375.00

$3,375.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$8,996.19
$8,996.19
$3,375.00
$3,375.00

$3,375.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8331 MILWAUKEE, CITY ADMIN

Activity Title: MILWAUKEE, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A MILWAUKEE, CITY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $0.00 $18,000.00

Total Obligated $1,080.00 $11,160.00

Total Funds Drawdown $0.00 $10,080.00
Program Funds Drawdown $0.00 $10,080.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,680.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
MILWAUKEE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8411 AVOCA ADMIN

Activity Title: AVOCA ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Avoca, Village

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $3,000.00 $6,000.00

Total Funds Drawdown $2,000.00 $5,000.00
Program Funds Drawdown $2,000.00 $5,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
AVOCA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8461 VIOLA ADMIN

Activity Title: VIOLA ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Viola

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $500.00 $4,000.00

Total Funds Drawdown $1,000.00 $4,000.00
Program Funds Drawdown $1,000.00 $4,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VIOLA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Webster

Oct 1 thru Dec 31, 2011

N/A
$0.00

$420.00
$420.00

$420.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$420.00
$420.00

$420.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
KENDALL, WI

Activity Progress Narrative:

HIGA8501 KENDALL ADMIN
KENDALL ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Oct 1 thru Dec 31, 2011

N/A
$0.00

$1,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$4,000.00
$3,000.00

$3,000.00
$0.00

$0.00
$3,000.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8531 LONE ROCK ADMIN

Activity Title: LONE ROCK ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Lone Rock

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $400.00 $5,400.00
Program Funds Drawdown $400.00 $5,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
LONE ROCK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee admin

Location Description:
Iron Ridge, WI

Activity Progress Narrative:

HIGA8541 IRON RIDGE ADMIN
IRON RIDGE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Iron Ridge

Oct 1 thru Dec 31, 2011
N/A

$0.00
$728.82
$728.82

$728.82
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$3,515.82
$3,515.82

$3,515.82
$0.00

$0.00
$2,817.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WONEWOC, WI

Activity Progress Narrative:

HIGA8561 WONEWOC ADMIN

WONEWOC ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Wonewoc

Oct 1 thru Dec 31, 2011

N/A
$0.00

$4,074.80
$4,074.80

$4,074.80
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,274.80
$5,274.80

$5,274.80
$0.00

$0.00
$1,200.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8581 WESTFIELD ADMIN

Activity Title: WESTFIELD ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Westfield

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $1,845.00

Total Funds Drawdown $469.00 $1,845.00
Program Funds Drawdown $469.00 $1,845.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,376.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WESTFIELD, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8601 RICHLAND CENTER ADMIN

Activity Title: RICHLAND CENTER ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Richland Center

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,420.00 $2,690.00

Total Funds Drawdown $1,420.00 $2,690.00
Program Funds Drawdown $1,420.00 $2,690.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,270.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
RICHLAND CENTER

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8681 PLEASANT PRAIRIE ADMIN

Activity Title: PLEASANT PRAIRIE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Pleasant Prairie

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,300.00

Total Budget $0.00 $6,300.00

Total Obligated $3,447.00 $5,210.00

Total Funds Drawdown $2,877.00 $4,640.00
Program Funds Drawdown $2,877.00 $4,640.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,763.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
PLEASANT PRAIRIE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8691 BOSCOBEL ADMIN

Activity Title: BOSCOBEL ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A BOSCOBEL, CITY OF

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,400.00 $5,400.00

Total Funds Drawdown $1,400.00 $5,400.00
Program Funds Drawdown $1,400.00 $5,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTE ADMIN

Location Description:
BOSCOBEL< WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SUMNER , WI

Activity Progress Narrative:

HIGA8701 SUMNER ADMIN
SUMNER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SUMNER

Oct 1 thru Dec 31, 2011

N/A
$0.00

$479.00
$479.00

$479.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,400.00
$5,400.00

$5,400.00
$0.00

$0.00
$4,921.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8741 BERLIN, CITY ADMIN

Activity Title: BERLIN, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Berlin, City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $524.00 $524.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
BERLIN, CITY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR706 1 RICHLAND CO HSG REHAB

Activity Title: RICHLAND CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND COUNTY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $404,000.00

Total Budget $0.00 $404,000.00

Total Obligated $17,439.00 $381,436.00

Total Funds Drawdown $17,439.00 $381,436.00
Program Funds Drawdown $17,439.00 $381,436.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $364,027.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
32/20

32/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/15 11/5 32/20 100.00
21/15 11/5 32/20 100.00
Amount
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Grantee Activity Number: HIHR7062 RICHLAND CO. HSG ELEVATION

Activity Title: RICHLAND CO. HSG ELEVATION

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND COUNTY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $242,000.00

Total Budget $0.00 $242,000.00

Total Obligated $10,709.00 $41,050.00

Total Funds Drawdown $10,709.00 $41,050.00
Program Funds Drawdown $10,709.00 $41,050.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $30,341.00

Match Contributed $0.00 $0.00

Activity Description:

Elevation of flood damage LMI households.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR7101 GREEN CO. HSG REHAB

Activity Title: GREEN CO. HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Green County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $197,738.00

Total Budget $0.00 $197,738.00

Total Obligated $30,138.00 $127,717.00

Total Funds Drawdown $47,163.93 $97,579.00
Program Funds Drawdown $47,163.93 $97,579.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $97,578.93

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
0/5

0/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/3 0/2 2/5 100.00
2/3 0/2 2/5 100.00
Amount
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Grantee Activity Number: HIHR8101 ROCK CO. HSG REHAB

Activity Title: ROCK CO. HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Rock County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total Budget $0.00 $275,000.00

Total Obligated $0.00 $107,182.00

Total Funds Drawdown $22,713.00 $107,182.00
Program Funds Drawdown $22,713.00 $107,182.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $85,709.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
8/22

8/22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/15 6/7 8/22 100.00
2/15 6/7 8/22 100.00
Amount
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Grantee Activity Number: HIHR811 1 IOWA CO HSG REHAB

Activity Title: IOWA CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $496,250.00

Total Budget $0.00 $496,250.00

Total Obligated $43,844.00 $455,710.00

Total Funds Drawdown $0.00 $411,866.00
Program Funds Drawdown $0.00 $411,866.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $411,866.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 20/10
# of Singlefamily Units 0 20/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

10/5 10/5 20/10 100.00
10/5 10/5 20/10 100.00
Amount
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Grantee Activity Number: HIHR8251 WAUKESHA CO. HSG REHAB
Activity Title: WAUKESHA CO. HSG REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Oct 1 thru Dec 31, 2011 To Date

N/A $1,669,000.00
$0.00 $1,669,000.00
$183,387.00 $350,400.00
$183,387.00 $350,400.00
$183,387.00 $350,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $167,013.00
$0.00 $0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
3/30

3/30
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

1/20 2/10 3/30 100.00

1/20 2/10 3/30 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTL705 1 VERNON CO MIT DAM REPAIR
VERNON CO MIT DAM REPAIR

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2011

N/A
$0.00

$12,865.00
$12,865.00

$12,865.00
$0.00

$0.00
$0.00

$0.00

Repair of Priority One dams damaged by the flood event.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0
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To Date

$3,506,000.00
$3,506,000.00
$3,389,980.00
$3,389,980.00

$3,389,980.00
$0.00

$0.00
$3,377,115.00

$0.00

Cumulative Actual Total / Expected
Total
0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

116

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs

Project Number:

HIMTL705 2 VERNON CO MIT DREDGING
VERNON CO MIT SIDIE HOLLOW LAKE

Activity Status:
Under Way
Project Title:

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod VERNON COUNTY

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $271,000.00

Total Budget $0.00 $271,000.00

Total Obligated $6,916.00 $221,916.00

Total Funds Drawdown $12,013.00 $221,916.00
Program Funds Drawdown $12,013.00 $221,916.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $79,356.44

Match Contributed $0.00 $0.00

Activity Description:
Dredging of Sidie Hollow Lake.

Location Description:
VERNON COUNTY - SIDIE HOLLOW LAKE

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL
Activity Title: BELIOT, CITY ROCK RIVER SEAWALL

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BELOIT

Oct 1 thru Dec 31, 2011 To Date

N/A $1,555,000.00
$0.00 $1,555,000.00
$69,355.00 $301,094.06
$69,355.00 $301,094.06
$69,355.00 $301,094.06
$0.00 $0.00

$0.00 $0.00

$0.00 $231,739.06
$0.00 $0.00

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:
BELIOT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8321 WISCONSIN DELLS LIFT STATION

Activity Title: WI DELLS LIFT STATION

Activitiy Category: Activity Status:

Construction/reconstruction of water lift stations Under Way

Project Number: Project Title:

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod WISCONSIN DELLS

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,166,453.00

Total Budget $0.00 $1,166,453.00

Total Obligated $828,594.00 $1,166,453.00

Total Funds Drawdown $976,528.00 $976,528.00
Program Funds Drawdown $976,528.00 $976,528.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Replace existing lift station which was damaged during flooding event.

Location Description:

Wisconsin Dells, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

HIMTL8322 WISCONSIN DELLS PF CULVERTS
WISCONSIN DELLS MIT CULVERTS

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
WISCONSIN DELLS

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair and upgrade culverts along Hulbert Creek an LMI area damnaged by the disaster.

Location Description:

Wisconsin Dells, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Oct 1 thru Dec 31, 2011 To Date
N/A $614,747.00
$0.00 $614,747.00
$388,008.00 $614,747.00
$426,031.00 $426,031.00
$426,031.00 $426,031.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected

Total
0/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8411 AVOCA MIT. FLOOD CONTROL
Activity Title: AVOCA MIT. FLOOD CONTROL

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Avoca, Village

Oct 1 thru Dec 31, 2011 To Date

N/A $1,694,000.00
$0.00 $1,694,000.00
$367,500.00 $1,694,000.00
$344,000.00 $1,670,500.00
$344,000.00 $1,670,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,326,500.00
$0.00 $0.00

Addtional funds for levee construction project needed due to contingencies which arose as the Village negotiated regulatory
issues with DOT, DNR, and the railroad. This will complete the levee construction, essential to protect this LMI community.

Location Description:
Avoca. WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8462 VIOLA, VILLAGE SEWER LATERALS

Activity Title: VIOLA, VILLAGE SEWER LATERALS

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Viola

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $72,200.00

Total Budget $0.00 $72,200.00

Total Obligated $48,000.00 $63,000.00

Total Funds Drawdown $51,000.00 $55,500.00
Program Funds Drawdown $51,000.00 $55,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,500.00

Match Contributed $0.00 $0.00

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:
VIOLA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8561 WONEWOC MIT CULVERT
Activity Title: WONEWOC MIT CULVERT REPAIRS

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Wonewoc

Oct 1 thru Dec 31, 2011 To Date
N/A $164,000.00
$0.00 $164,000.00
$23,316.63 $103,377.63
$23,316.63 $103,377.63
$23,316.63 $103,377.63
$0.00 $0.00

$0.00 $0.00

$0.00 $80,061.00
$0.00 $0.00

Replace damaged culverts at the Jiggle Creek Maple Street Wisconsin Street crossings. The activities will include cleaning
and restoring flow capacity of the culverts under the state&rsquos 400 bike trail.

Location Description:

Wonewoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8601 RICHLAND CENTER, CITY MIT COMM

CENTER

Activity Title: RICHLAND CENTER, CITY MIT COMM CENTER

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Richland Center

Oct 1 thru Dec 31, 2011 To Date

N/A $1,744,000.00
$0.00 $1,744,000.00
$780,362.00 $839,993.00
$404,376.00 $464,007.00
$404,376.00 $464,007.00
$0.00 $0.00

$0.00 $0.00

$0.00 $59,631.00
$0.00 $0.00

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:
Richland Center, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

132
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Oct 1 thru Dec 31, 2011 To Date
N/A $412,000.00
$0.00 $412,000.00
$217,038.00 $224,538.00
$152,038.00 $159,538.00
$152,038.00 $159,538.00
$0.00 $0.00

$0.00 $0.00

$0.00 $7,500.00
$0.00 $0.00

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8011 COLUMBIA CO. DEKORRA EROSION

MIT
Activity Title: COLUMBIA CO. DEKORRA EROSION MIT
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need COLUMBIA COUNTY
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $150,000.00
Total Budget $0.00 $150,000.00
Total Obligated $20,535.00 $150,000.00
Total Funds Drawdown $20,535.00 $150,000.00
Program Funds Drawdown $20,535.00 $150,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $129,456.00
Match Contributed $0.00 $0.00

Activity Description:

Repairment of diaster damaged easements that include regrading, stone weeper type dams, stablization of graded areas, and
installation of riprap channels.

Location Description:
Dekorra, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

136

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT

DRAINAGE

Activity Title: COLUMBIA CO. MIT LAKE DISTRICT DRAINAGE

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Oct 1 thru Dec 31, 2011 To Date
N/A $630,000.00
$0.00 $630,000.00
$271,383.00 $361,566.00
$33,530.00 $90,602.00
$33,530.00 $90,602.00
$0.00 $0.00

$0.00 $0.00

$0.00 $57,072.00
$0.00 $0.00

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU8281 JEFFERSON, CITY OF MIT.

STREAMBANK

JEFFERSON, CITY OF STREAMBANK REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Oct 1 thru Dec 31, 2011

N/A
$0.00

$28,171.00
$28,171.00

$28,171.00
$0.00

$0.00
$0.00

$0.00

To Date
$342,000.00

$342,000.00

$71,341.00
$71,341.00

$71,341.00
$0.00

$0.00
$43,170.00

$0.00

Stablize and repair stream bank along Riverview Drive where the streambank erosion caused by the 2008 flooding, which is
undermining and threatening the strustrual integrity of the road.

Location Description:

Jefferson, City

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/75
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8282 JEFFERSON, CITY MIT PW FLOOD

PROOFING
Activity Title: JEFFERSON, CITY MIT PW FLOOD PROOFING
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need JEFFERSON (CITY)
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $293,000.00
Total Budget $0.00 $293,000.00
Total Obligated $194,129.00 $229,148.00
Total Funds Drawdown $194,129.00 $229,148.00
Program Funds Drawdown $194,129.00 $229,148.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $35,019.00
Match Contributed $0.00 $0.00

Activity Description:

Flood proofing of wastewater treatment olan to remove from high flood prone area

Location Description:

Jefferson, City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8571 FALL RIVER MIT LIFT STATION
Activity Title: FALL RIVER MIT LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fall River

Oct 1 thru Dec 31, 2011 To Date

N/A $1,197,000.00
$0.00 $1,197,000.00
$106,903.00 $192,600.00
$106,903.00 $192,600.00
$106,903.00 $192,600.00
$0.00 $0.00

$0.00 $0.00

$0.00 $85,697.00
$0.00 $0.00

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL7052 VERNON CO. PF STORM SEWER
REPAIRS

VERNON CO. PF STORM SEWER REPAIRS

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2011 To Date
N/A $182,094.00
$0.00 $182,094.00
$0.00 $114,566.50
$27,387.00 $114,566.50
$27,387.00 $114,566.50
$0.00 $0.00

$0.00 $0.00

$0.00 $87,179.50
$0.00 $0.00

Funds to repairs damaged storm sewers caused by the disaster.

Location Description:

Viroqua, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL7062 RICHLAND CO. YUBA ROAD REPAIR
RICHLAND CO. YUBA ROAD REPAIR

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Oct 1 thru Dec 31, 2011

N/A
$0.00

$373.00
$373.00

$373.00
$0.00

$0.00
$0.00

$0.00

Reconstruction/Repairs to Yuba Road damaged by the 2008 disaster.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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To Date
$14,000.00

$14,000.00

$13,997.00
$13,997.00

$13,997.00
$0.00

$0.00
$13,624.00

$0.00

Cumulative Actual Total / Expected
Total
0/200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL7072 GAYS MILLS PF COMMUNITY CENTER
Activity Title: GAYS MILLS PF COMMUNITY CENTER

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Oct 1 thru Dec 31, 2011 To Date

N/A $1,030,000.00
$0.00 $1,030,000.00
$644,500.00 $1,030,000.00
$595,700.00 $981,200.00
$595,700.00 $981,200.00
$0.00 $0.00

$0.00 $0.00

$0.00 $385,500.00
$0.00 $0.00

Provide match to EDA grant which will be used for building the Community Center that will house new and relocated

businesses.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

150
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

SHEBOYGAN, CITY PF ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SHEBOYGAN

Oct 1 thru Dec 31, 2011 To Date

N/A $1,150,000.00
$0.00 $1,150,000.00
$364,972.00 $672,900.00
$364,972.00 $672,900.00
$364,972.00 $672,900.00
$0.00 $0.00

$0.00 $0.00

$0.00 $307,928.00
$0.00 $0.00

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:

Sheboygan, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152
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Grantee Activity Number: HIPFL8291 REEDSBURG PF STORMSEWER

REPAIRS

Activity Title: REEDSBURG PF STORMSEWER REPAIRS

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Reedsburg

Oct 1 thru Dec 31, 2011 To Date
N/A $536,100.00
$0.00 $536,100.00
$174,649.00 $380,945.00
$0.00 $6,581.00
$0.00 $6,581.00
$0.00 $0.00

$0.00 $0.00

$0.00 $6,581.00
$0.00 $0.00

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/300
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM
DITCH
REEDSBURG, CITY PF MIDDLE STORM DITCH

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Reedsburg

Oct 1 thru Dec 31, 2011 To Date
N/A $67,000.00
$0.00 $67,000.00
$28,710.00 $28,710.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:
REEDSBURG, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

156
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Grantee Activity Number:
PROOFING
Activity Title:

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIPFL8461 VIOLA LIFT STATION/FLOOD

VIOLA LIFT STATION/FLOOD PROOFING

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Viola

Oct 1 thru Dec 31, 2011

N/A
$0.00

$210,500.00
$321,500.00

$321,500.00
$0.00

$0.00
$0.00

$0.00

To Date
$412,450.00

$412,450.00

$406,500.00
$400,500.00

$400,500.00
$0.00

$0.00
$79,000.00

$0.00

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:
Viola, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

158
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Grantee Activity Number: HIPFL8462 VIOLA PF SEWER LINING

Activity Title: VIOLA PF SEWER LINING

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Viola

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $126,266.00

Total Budget $0.00 $126,266.00

Total Obligated $5,000.00 $70,285.00

Total Funds Drawdown $0.00 $65,258.00
Program Funds Drawdown $0.00 $65,258.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $65,285.00

Match Contributed $0.00 $0.00

Activity Description:

Slip lining sanitary sewers to reduce clearwater infiltration to mitigate bypassing. This is an LMI project.

Location Description:

Viola, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8471 WEBSTER PF ROAD REPAIRS
Activity Title: WEBSTER PF ROAD REPAIRS

Activitiy Category:
Construction/reconstruction of streets

Project Number:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Webster

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $306,000.00

Total Budget $0.00 $306,000.00

Total Obligated $34,548.00 $34,548.00

Total Funds Drawdown $34,548.00 $34,548.00
Program Funds Drawdown $34,548.00 $34,548.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Activity Status:
Under Way
Project Title:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:
Webster, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

161

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

162
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Grantee Activity Number: HIPFL8502 KENDALL PF LIFT STATION
Activity Title: KENDALL PF LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations

Project Number:

Activity Status:
Under Way
Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kendall

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $734,000.00

Total Budget $0.00 $734,000.00

Total Obligated $152,051.00 $232,171.00

Total Funds Drawdown $0.00 $80,120.00
Program Funds Drawdown $0.00 $80,120.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $80,120.00

Match Contributed $0.00 $0.00

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

164
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8531 LONE ROCK PF STORMSEWER
LINING

LONE ROCK PF STORMSEWER LINING

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Lone Rock

Oct 1 thru Dec 31, 2011 To Date
N/A $394,000.00
$0.00 $394,000.00
$54,000.00 $394,000.00
$54,312.00 $394,000.00
$54,312.00 $394,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $339,688.00
$0.00 $0.00

Assist the Village with lining existing sanitary sewers to reduce infiltration into the system. Lone Rock is a LMI community.

Location Description:
Lone Rock, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8551 SLINGER PF SEWER/WATERMAIN
REPAIRS

SLINGER PF SEWER/WATERMAIN REPAIRS

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Slinger

Oct 1 thru Dec 31, 2011 To Date
N/A $602,624.00
$0.00 $602,624.00
$364,776.00 $541,909.00
$364,776.00 $541,909.00
$364,776.00 $541,909.00
$0.00 $0.00

$0.00 $0.00

$0.00 $177,133.00
$0.00 $0.00

Repair roads and storm sewer line that were damaged by tne disaster.

Location Description:
Slinger, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

168
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Grantee Activity Number: HIPFL8561 WONEWOC PF

Activity Title: WONEWOC PF Wastewater facility repairs

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Wonewoc

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $34,000.00

Total Budget $0.00 $34,000.00

Total Obligated $33,768.00 $33,768.00

Total Funds Drawdown $33,768.00 $33,768.00
Program Funds Drawdown $33,768.00 $33,768.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Replace pumps and repair clarifier equipment at the wastewater treatment plant damaged by dirt and grit carried in excessive
clearwater that infiltrated into the sanitary sewerage system during the flood event.

Location Description:

Wonewoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFL8581 WESTFIELD PF LIFT

STATION/SEWERS
WESTFIELD PF LIFT STATION/SEWERS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Westfield

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$10,147.00

$10,147.00
$0.00

$0.00
$0.00

$0.00

To Date
$494,000.00

$494,000.00

$16,360.00
$16,360.00

$16,360.00
$0.00

$0.00
$6,213.00

$0.00

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station.

Location Description:
Westfield, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

# of Linear feet of Public Improvement

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8691 BOSCOBEL, CITY OF PF

Activity Title: BOSCOBEL, CITY OF SEWER REPAIRS

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod BOSCOBEL, CITY OF

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $319,000.00

Total Budget $0.00 $319,000.00

Total Obligated $99,801.00 $319,000.00

Total Funds Drawdown $99,801.00 $319,000.00
Program Funds Drawdown $99,801.00 $319,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $219,199.00

Match Contributed $0.00 $0.00

Activity Description:

Replace flood damaged storm sewer in LMI community.

Location Description:
BOSCOBEL, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8741 BERLIN, CITY SEWER REPAIRS

Activity Title: BERLIN, CITY SEWER REPAIRS

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Berlin, City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $575,430.00

Total Budget $0.00 $575,430.00

Total Obligated $52,324.00 $52,324.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:
Berlin, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8102 ROCK CO. (FULTON) PF CULVERT
REPAIRS

ROCK CO. (FULTON) PF CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Rock County

Oct 1 thru Dec 31, 2011 To Date
N/A $44,650.00
$0.00 $44,650.00
$0.00 $44,650.00
$6,740.62 $44,650.00
$6,740.62 $44,650.00
$0.00 $0.00
$0.00 $0.00
$0.00 $44,650.00
$0.00 $0.00

Culvert replacement and drainage improvements reduce safety hazards from road flooding and to mitigate future damage to an

area flooded in 2008

Location Description:
Fulton, TOWNSHIP

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

178
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Grantee Activity Number: HIPFU8192 JANESVILLE PF ARBOR CULVERT
Activity Title: JANESVILLE PF ARBOR CULVERT

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Oct 1 thru Dec 31, 2011 To Date
N/A $39,577.00
$0.00 $39,577.00
$0.00 $33,418.00
$33,418.00 $33,418.00
$33,418.00 $33,418.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Repair an eroded drainage swale and flood-damaged culvert in the Arbor Ridge Subdivision.

Location Description:

Janesivlle, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8252 WAUKESHA CO. PF COMMUNITY

CENTER

Activity Title: WAUKESHA CO. PF COMMUNITY CENTER

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Oct 1 thru Dec 31, 2011 To Date

N/A $2,400,000.00
$0.00 $2,400,000.00
$56,022.00 $56,022.00
$56,022.00 $56,022.00
$56,022.00 $56,022.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

Oconomowoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

182
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8352 DANE CO PF CRYSTAL LAKE RD

REPAIRS

DANE CO PF CRYSTAL LAKE RD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Dane County

Oct 1 thru Dec 31, 2011

N/A
$0.00

$139,459.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$400,000.00

$400,000.00

$139,459.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Reconstruction of Crystal Lake and Mussen Roads. These roads were washed out in places, seriously undermined, and
continue to deteriorate. They form an important transportation corridor for residents south of Crystal Lake, and
repair/reconstruction is essential for public safety.

Location Description:
Roxbury, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

183

Cumulative Actual Total / Expected
Total
0/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

184

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIPFU8591 BRANDON, VILLAGE OF PF
BRANDON, VILLAGE OF SEWER SYSTEM

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Brandon, Village of

Oct 1 thru Dec 31, 2011

N/A
$0.00

$284,060.00
$172,021.20

$172,021.20
$0.00

$0.00
$0.00

$0.00

To Date
$575,964.00
$575,964.00

$389,049.00
$228,170.00

$228,170.00
$0.00

$0.00
$56,148.00

$0.00

Construct sewer relief system to handle stormwater and reduce the risk of future sewage back ups into residents' basements.

Location Description:

Brandon, Village of

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

185

Cumulative Actual Total / Expected
Total
0/75
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

186
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES
PLEASANT PRAIRIE PF STORMWATER SWALES

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Pleasant Prairie

Oct 1 thru Dec 31, 2011 To Date

N/A $1,188,000.00
$0.00 $1,188,000.00
$386,464.00 $507,265.00
$85,746.00 $206,547.00
$85,746.00 $206,547.00
$0.00 $0.00

$0.00 $0.00

$0.00 $101,070.00
$0.00 $0.00

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

188
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repair to roads damaged by the disaster.

Location Description:

Sumner, WI

Activity Progress Narrative:

HIPFU8701 SUMNER, TN ROAD REPAIRS
SUMNER, TN ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SUMNER

Oct 1 thru Dec 31, 2011 To Date
N/A $489,000.00
$0.00 $489,000.00
$177,797.00 $392,454.00
$177,797.00 $392,454.00
$177,797.00 $392,454.00
$0.00 $0.00

$0.00 $0.00

$0.00 $214,490.00
$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

190
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Oct 1 thru Dec 31, 2011 To Date

N/A $2,294,000.00
$0.00 $2,294,000.00
$100,000.00 $600,000.00
$167,000.00 $595,100.00
$167,000.00 $595,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $428,100.00
$0.00 $0.00

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0

191

Cumulative Actual Total / Expected
Total
127700/994000
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/10 2/5 3/15 100.00
# Owner Households 0 0 0 1/10 2/5 3/15 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 0

192
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